## TMAS and Testing Changes

ID	Task N ame	Start	Finish	2016 2017
1	TMA S and Testing Changes	5/13/16	6/30/17	May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug
2	Acquire/Set Up TMAS II	5/13/16	6/30/16	
3	Commission Meeting	6/23/16	6/23/16	6/23
4	Upload New Items into TMAS II	6/30/16	7/29/16	
5	Test Item Validation	8/1/16	12/30/16	
6	OAL Process	6/24/16	12/30/16	
7	Presenter Preparation	5/16/16	2/15/17	
8	3-Test System Kick Off	2/15/17	2/15/17	2/15
9	Implementation of 3-Test System	2/16/17	6/30/17	
10	End of TMAS I - No printing or LD tests for courses starting after 2/15/17	6/30/17	6/30/17	<b>₹</b> 6/3 0